
CORRES CONTROL 
INCOMUG LTR NO -- - 

13.0062 E f? F 4 - 5  
DUE States Government Department of Energy 

Rocky Flats Field Office DATE 

ACTION smorandum a 06 

CORRES. CONTROL I X I  X 
ADMN RECORD/080 1x1 
PATW130G I I  

Reviewed for Addressee 
Corres. Control RFP 

BY 
j- 9-45 

DATE 

JAN 3 1995 

ER:SRG: 12633 

Operable Unit No. 1 (881 Hillside) Schedule Extensions 

-Zeek Houk 
Project Manager for Operable Unit 1 
EG&G Rocky Flats, Inc. 

Our latest Operable Unit 1 (881 Hillside) request for extension has been granted by the 
Environmental Protection Agency and the Colorado Deparunent of Public Health and 
Environment. The current Interagency Agreement enforceable dates are as follows: 

-- milestone current milestone 

Final Corrective Measure StudyFeasibility Study 
Draft Proposed Plan (PP) 
Final PP 
Draft Responsiveness Summary (RS) 
Final RS 
Draft Corrective Action Decisioflecord of 

Final CADROD 
Corrective Desigflemedial Design Work Plan 

Decision (CADROD) 

January 23, 1995 
January 23, 1995 
April 27, 1995 
August 24, 1995 
November 23, 1995 

November 23, 1995 
February 2 1, 1996 
February 2 1, 1996 

All other milestones have not changed. 

If you have any questions, please contact me at extension 7 199. 

Scott R.brace 
Project Manager for Operable Unit 1 
Environmental Restoration 

cc: 
C. Gesalman, EM-453, HQ 
S. Grace, ER, RFFO 
T. Reeves, S A X  
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